SOFTWARE ENGINEERING


LAB 2 - JIRA

PROBLEM STATEMENT #56 | Media, Events & Community

Peer Skill Exchange & Mentorship Network


NAME - ANUSHKA P
SRN - PES1UG24CS075
SECTION - B

1. Epics & User Stories / Backlog




The backlog shows the user stories organized under their respective epics.
It also displays their status, priority, and story-point estimates.


2.Story Points



The user stories are assigned story-point estimates based on their relative effort and complexity.
The backlog displays these estimates for each story, supporting sprint planning and workload estimation.


3.Active Sprint Board







Screenshot 1: Shows the active sprint with the selected user stories, their story-point estimates, and the total sprint estimate of 12 points.

Screenshot 2: Shows the sprint board divided into To Do, In Progress, and Done, indicating the current status of each user story.



This screenshot shows the completed sprint board, with all four user stories moved to the Done column and no remaining items in To Do or In Progress.








Screenshot 1: Shows the sprint immediately after it was started, with the four selected user stories in the To Do column.


Screenshot 2: Shows the same sprint after work has progressed, with stories distributed across To Do, In Progress, and Done.

4.Burndown Chart






Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
✓ Accept all
Jira
Search
+ Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Peer Skill Exchange
More spaces
Filters
Dashboards
Teams
Goals
Projects
Customize sidebar
Spaces
Peer Skill Exchange
Summary
Backlog
Board
Calendar
Timeline
Docs
Forms
Search board
Filter
Group
Complete sprint
To Do 1
View mutual feedback and ratings
Parent
Feedback & Ratings
SCRUM-16
+ Create
In Progress 1
Transfer time credit after verification
Parent
Time Credits & Session Verification
SCRUM-14
+ Create
Done 2
Book a skill-exchange session
Parent
SCRUM-11
Submit feedback for completed sessions
Parent
Sprint insights
Work items for attention
There are no work items for attention right now. Once you have stuck, blocked or flagged work items, this is where you'll find them.
Learn more
Sprint progress
54% done
Done
54%
In progress
33%
Not started
13%
Sprint burndown
0 points done, 15 points to go
100%



Sprint burndown
0 points done, 15 points to go
100%
80%
60%
40%
20%
0%
Aug 26
Sep 1
Remaining work
Guideline
Epic progress
This sprint is working towards 3 epics
SCRUM-8 Feedback & Ratings
60% done


Sprint 1 – Screenshot 1: Shows the Sprint 1 board along with its sprint progress and burndown chart


Sprint 1 – Screenshot 2:.Shows the Sprint 1 burndown chart with 6 story points completed and 6 points remaining.


Sprint 2 – Screenshot 3: Shows the Sprint 2 sprint progress and burndown chart, with 0 points completed and 15 points remaining.


Sprint 2 – Screenshot 4: Shows the Sprint 2 burndown chart and the progress towards the project epics.


Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Peer Skill Exchange
More spaces
Recommended
Create a roadmap
Try
Filters
Dashboards
Teams
Goals
Projects
Customize sidebar
Spaces
Peer Skill Exchange
Summary
Backlog
Board
Calendar
Timeline
Docs
Forms
Filter
8 completed
in the last 7 days
13 updated
in the last 7 days
13 created
in the last 7 days
0 due soon
in the next 7 days
Status overview
Get a snapshot of the status of your work items. View all work items
13
Total work item...
Done: 8
To Do: 5
Recent activity
Stay up to date with what's happening across the space.
Today
Anushka P Kumar updated field "Rank" on
4 minutes ago
SCRUM-14: Transfer time credit after verification
Done
Anushka P Kumar updated field "Rank" on
5 minutes ago
SCRUM-16: View mutual feedback and ratings
Done
Anushka P Kumar updated field "status" on
SCRUM-16: View mutual feedback and ratings
Done


Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Spaces
Peer Skill Exchange
Summary
Backlog
Board
Calendar
Timeline
Docs
Forms
Priority breakdown
Get a holistic view of how work is being prioritized. How to manage priorities for spaces
High
0
3
2
1
0
Highest
High
Medium
Low
Lowest
None
Types of work
Get a breakdown of work items by their types. View all items
Type
Distribution
Epic
60%
Subtask
40%
Task
Story
Team workload
Monitor the capacity of your team. Reassign work items to get the right balance
Assignee
Work distribution
Epic progress
See how your epics are progressing at a glance. View all epics
Done
In progress
To do


Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Spaces
Peer Skill Exchange
Summary
Backlog
Board
Calendar
Timeline
Docs
Forms
Highest
High
Medium
Low
Lowest
None
Team workload
Monitor the capacity of your team. Reassign work items to get the right balance
Assignee
Work distribution
Unassigned
100%
Epic progress
See how your epics are progressing at a glance. View all epics
Done
In progress
To do
SCRUM-7 Time Credits & Session Verification
100%
SCRUM-6 Skill Exchange & Session Management
100%
SCRUM-8 Feedback & Ratings
100%
Was the information shown in this page useful?
Give us feedback





1. Jira Summary – This screenshot shows the overall status of the Peer Skill Exchange project, including completed work items and recent activity after completing the sprints.
2. Priority & Work Types – This screenshot shows the distribution of work items based on their priority and type within the Peer Skill Exchange project after the sprints were completed.
3. Team Workload & Epic Progress – This screenshot shows the team workload and confirms that all three project epics reached 100% completion after completing the sprints.
4. Timeline – This screenshot shows the project timeline and the scheduled sprints and epics across August and September after the sprint work was completed.
5. Calendar – This screenshot shows the scheduled sprints and project work items organized by date in the Jira calendar.

5. Reflection Answers

1. Did your estimations reflect the actual effort?

The story point estimations were reasonably suitable for the Peer Skill Exchange project. The stories such as booking a skill-exchange session and transferring time credits were given higher points because they involve more functionality, while tasks such as submitting feedback and viewing ratings required comparatively less effort. Overall, the estimates helped us represent the relative complexity of each feature.

2. Was your backlog well-prioritized?

Yes, the backlog was organized according to the importance of the Peer Skill Exchange features. Core functionality such as searching and maintaining skills, booking skill-exchange sessions, managing time credits, and providing feedback was included and prioritized. This helped ensure that the important features of the system were addressed across the two sprints.

3. How did your simulated sprint align with your plan?

The simulated sprints followed the planned workflow for the Peer Skill Exchange system. User stories were moved through the To Do, In Progress, and Done stages on the Scrum board. Sprint 1 focused on features such as skill management and time-credit functionality, while Sprint 2 included booking sessions, transferring credits, and feedback and ratings. This demonstrated how the project features could be developed incrementally.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed how the remaining story points changed as work was completed during each sprint. For Sprint 1, the chart showed 6 points completed with 6 points remaining, while Sprint 2 showed the progress from the initial 15 story points. This helped us understand how much work could be completed within a sprint and compare the actual progress with the ideal sprint guideline.

Jira workspace link-

https://pes1ug24cs075anushkap.atlassian.net/jira/software/projects/SCRUM/boards/1